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I. BACKGROUND INFORMATION 

This 5-Year Transportation Plan has been developed to meet the projected short-term 
transportation needs of Douglas County from the current fiscal year through 2019/2020.  The goal 
of the 5-Year Plan is to provide a safe and efficient transportation system which will facilitate 
vehicular, bicycle, and pedestrian traffic, within the financial constraints provided by existing 
funding sources.  Projects for which funding has been identified are shown in the Plan with bold 
lettering.  Projects that have been identified as being needed but which are unfunded, and projects 
that will be funded by others, are included in the plan with appropriate notation regarding funding or 
the lack thereof. The funding spreadsheet at the end of the Plan includes only those projects that 
are funded or partially funded.  Staff updates the 5-Year Transportation Plan annually through a 
series of public meetings.  The Plan was previously updated on March 20, 2014. 

This document is a planning guide and is not intended to deliver projects exactly as described by 
the proposed dates.  The Plan is subject to revisions and changes that may be caused by actual 
versus projected growth rates, identification of additional projects, funding constraints, right-of-way 
acquisition delays, changing priorities, permitting and environmental issues. 

II. IDENTIFICATION OF PROGRAMS AND PROJECTS 

The 5-Year Plan consists of seven programs.  The projects within each program are generally 
listed in the order in which staff believes the projects will be constructed, based on information 
contained in the Master Plan, projected traffic conditions, various planning documents, actions by 
the Board of County Commissioners and other political and transportation entities, and staff’s 
judgment and knowledge of current conditions in the development and transportation communities.  
The seven programs are listed below:  

1. Routine Maintenance 
2. Preventive Maintenance 
3. Engineering and Investigation 
4. Rehabilitation  
5. New Construction and Capacity Improvements 
6. Intersection Improvements 
7. Transit 
8. Bike and Pedestrian Facilities  

The Routine Maintenance Program includes the grading of unpaved roads, grading of shoulders 
on paved roads, striping, snow removal, patching, and maintenance of drainage ditches and 
drainage structures, guardrails, traffic control signage, roadside markers, traffic signals, etc. 

The Prevenative Maintenance (or surface seal) Program consists of fog seals, slurry seals and 
chip seals.  Surface seals are used to seal the pavement surface and prevent the infiltration of 
moisture into the base and subgrade, and to slow the degradation of the pavement surface due to 
weather and traffic.  This program can also include asphalt concrete overlays on existing paved 
roads. 

The Engineering and Investigation Program consist of preliminary field investigation and 
structural section design (Geotechnical Engineering).  This program will be performed in the fiscal 
year prior to construction so alternatives can be determined and selected and a construction 
budget can be better quantified in advance.  This will also alow for engineering design for the 
project to start earlier and construction bids to be received in early spring to get better prices. 
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The Rehabilitation Program generally consists of the structural repair of existing paved roads, 
usually by means of reconstruction.  Reconstruction often involves the removal of the existing 
roadway structural section (pavement, aggregate base, subbase) and the construction of a new 
structural section.  It might also include the recycling of existing pavements for use as base 
material prior to repaving.  It could include the surfacing of unpaved roads, and thick overlays on 
pavements, as well as bridge repairs and culvert extensions. 

The New Construction & Capacity Improvements Program includes new road construction and 
realignment of existing roads.  It could also include adding traffic lanes and other improvments aht 
increase the capacity of the existing roads or interections, or provide imprvements for biking, 
walking , or transit. 

The Intersection Improvement Program includes the design and construction of traffic signals, 
roundabouts, and other intersection modifications. It could also include adding traffic lanes and 
other improvments aht increase the capacity of the existing roads or interections, or provide 
imprvements for biking, walking , or transit. 

The Transit Program includes projects designed to reduce the number of private vehicles 
operating on roads within Douglas County, or to facilitate transportation for those who cannot 
transport themselves (i.e., elderly, disabled, or those who do not own vehicles).  The program 
includes public transit systems and related facilities. 

The Bicycle and Pedestrian Facilities Program includes paths and walkways for cyclists and 
pedestrians, bicycle lanes, pedestrian ramps and related improvements. 

The projects listed in the 5-Year Transportation Plan have been identified from the following 
sources: 

 Public Input 

 Input received from the South Shore Transportation Management Association 
(SS/TMA) and transportation providers at Lake Tahoe 

 Douglas County Community Development 
 Douglas County Public Works 
 Douglas County Master Plan (April 18, 1996 and subsequent updates) 
 Douglas County Master Plan Capital Improvements Plan (June 14, 1996) 
 Douglas County Board of Commissioners (including development agreements) 
 Douglas County Comprehensive Trails Plan (June 5, 2003 and subsequent updates) 
 US 395 Southern Sierra Corridor Study (2007) 
 2007 Douglas County Transportation Plan (update to 1996 Transportation Master Plan) 
 Douglas County Regional Transportation Commission 
 Nevada Department of Transportation 
 Town of Gardnerville 
 Town of Minden 
 Regional Transportation Plan – Mobility 2013, dated December 12, 2012,  
 Lake Tahoe Region Bicycle and Pedestrian Plan, 2010 
 South Shore Area Plan, September 25, 2013 



DOUGLAS COUNTY 5‐YEAR TRANSPORTATION PLAN
PROJECT COSTS AND FUNDING INFORMATION

Although care was taken to estimate the cost of projects in the 5-Year Plan, actual costs will vary based on engineering testing, detailed analysis and 
engineering design.  The general assumptions and financial constraints used in the preparation of the 5-Year Plan are identified below:

A. Gas tax revenues and building permit revenues are assumed to be flat (no growth.)

B. Salaries and benefits are expected to grow at a rate of 1% per year.

C. Project costs have been estimated in current dollars.

D.

Roadway maintenance costs, including grading of gravel roads, grading of shoulders, striping, patching, routine traffic signal maintenance, sign 
maintenance, snow plowing, etc., are included in the 5-Year Plan.  The Road Maintenance Department performs this work, except for snow removal at Lake 
Tahoe, which is done by private contractors and paid for from Road Maintenance Department funds (6.35-cent gas tax). The road maintenance operational 
costs for the Carson Valley and Topaz Lake areas are funded from the mandatory gasoline tax (6.35 cents/gallon) and the 1% room tax collected in the 
Carson Valley.  Road maintenance costs at Lake Tahoe were historically funded from the 1% room tax collected at the Lake.  However, beginning in FY 
11/12 the road maintenance costs at Lake Tahoe have been paid from the 6.35-cent gasoline sales tax and the 1% room tax collected in the Carson Valley.  
The Board of Commissioners approved a transfer of $191,000 from the General Fund to the 6.35 cent gas tax fund for use by the Road Maintenance Division for routine 
maintenance for FY 12/13, primarily for items such as paint, asphalt patching material and crack filling material, and increased the (annual and ongoing) transfer to 
$214,343 beginning in FY 13/14.

E.
The $3,000,000 Highway Bond proceeds were utilized for projects on a countywide basis as approved by the RTC and Board of Commissioners.  Debt 
service on the bond is paid from the 4-cent Gas Tax.  The debt payments (approximately $224,000/year) are scheduled to end in FY 2017-2018.

F.
Debt service for the bond for the parking garage at Stateline is paid from the 1% TOT collected at Lake Tahoe.  Debt service on the bond (approximately 
$289,000/year) is scheduled to end in FY 2019-2020.

G. NRS 244.33512 allows the 1% room tax to be used for transit projects.

H.
The use of mitigation funds for construction of improvements, operations and maintenance, purchase of equipment, engineering design of improvements, 
etc., is addressed in TRPA’s Air and Water Quality Mitigation Fund Release Policy Guidelines approved by the TRPA Governing Board June 23, 2010.

Douglas County 
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DOUGLAS COUNTY 5‐YEAR TRANSPORTATION PLAN
PROJECT COSTS AND FUNDING INFORMATION

I.
For some of the Transit and Bicycle/Pedestrian facilities, staff has assumed that alternative funding sources (such as grants) will provide much of the 
funding, with matching funds provided by the County.  Many of these projects will likely not be realized without grant funding.

J. NRS Chapters 365, 366, 373, and 377A allow the 4-cent gasoline tax to be used for patching, chip seals, slurry seals, general maintenance, etc.

K.
The Board approved a transfer of $140,000 from property taxes to the Regional Transportation Commission (RTC) in FY 12/13 and increased the transfer for FY 13/14 
to $393,743 plus an additional $655,895 for a total of $1,053,638 in FY 13/14.

L.
The Board of Commissioners approved the $500/unit residential construction tax with Ordinance No. 97-769 following approval by the voters in 1996.  
This applies to individual apartment units, townhouses and condominiums.  The ordinance allows the money collected to be used for construction and 
maintenance of street and highway projects.  Historically this money has been used for chip seals, slurry seals and overlays.

M.
The Board of Commissioners approved the $0.50/SF commercial construction tax with Ordinance  No. 2004-1063.  The ordinance allows the money 
collected to be used for construction and maintenance of street and highway projects.  Historically this money has been used for chip seals, slurry seals and 
overlays.  

Roads = Douglas County Road Department;  DCPW = Douglas County Public Works; Parks = Douglas County Parks Department; RTC = Regional Transportation Commission

DCCD = Douglas County Community Development;   2007 DCTP = 2007 Douglas County Transportation Plan;  CAMPO = Carson Area Metropolitan Planning Organization;
Public = Public Input; CIP = 1996 Capital Improvement Program;  BCC = Board of County Commissioners; 1996 MP = 1996 Master Plan;  

GARD = Town of Gardnerville;  Minden = Town of Minden; DC School – Douglas County School District; BCC = Douglas County Board of Commissioners

US395 Study = US 395 Southern Sierra Corridor Study; TRPA = Tahoe Regional Planning Agency;  2008 & 2012 RSA’s =  NDOT Road Safety Audits;

NDOT = Nevada Dept. of Transportation  (Annual Work Program); NDOT LRE = NDOT Long Range Element for Douglas County;

TTD – Tahoe Transportation District;  LTRPBB = Lake Tahoe Region Bicycle and Pedestrian Plan, 2010; TMPO – Tahoe Metropolitan Planning Organization;

SSTMA = South Shore Transportation Management Association; SSAP = South Shore Area Plan; NEEDS = 1998 Transportation Needs Assessment;

Douglas County 
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PROJECT DESCRIPTION REASON FOR DELETION
Virginia Canal Structure on Muller Parkway Improvements were completed in 2014.
2014 Road Seal and Overlay Project Improvements were completed in 2014.
Engineering Design of Waterloo Lane Reconstruction between SR88 and 
SR756

Design has been initiated and will be completed in early 2014.

Vehicle detection upgrades at various traffic signal locations Project to be completed in Spring 2015

PROJECT DESCRIPTION REASON FOR ADDITION
Geotechnical Engineering Goal to have engineering done in FY prior to construction
Johnson Lane and Fish Spring Flood Improvements Requested by BOCC Fall of 2014

SR 756 Bike Lane widening from Cottonwood Bridge to Waterloo at Lampe Successful TAP grant application to NDOT

Construct Class II bike lanes from US 50 from Stateline to Kahle Drive Tahoe BPP plan Funded by NDOT
Class 1 Multi-Use Trail to connect Kahle Community Park with the US 50 
Kahle Drive Intersection. 

Included in the Burke Creek-Rabe Meadow Complex Mater Plan.  Requested by 
the SSTMA

Zephyr Cove Campground to Zephyr Cove Stables Multi Use Trail Extension 
to Warrior Way

Request by SSTMA

DOUGLAS COUNTY 5‐YEAR TRANSPORTATION PLAN
CHANGES MADE TO THE 5‐YEAR PLAN

Douglas County 
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PROJECT DESCRIPTION STATUS
2014 Road Seal and Overlay Project Improvements were completed in 2014.
Waterloo Lane #1 Rehab Engineering Design Contract Engineer plans are finalized, need to find funding.
Waterloo Signal Project and Intersection ADA upgrades Project ready to be advertised.
Johnson Lane Erosion Repair Project Project bids opened February 2, 2015.  Crocket Const. was low bid.
Topaz Lake Area wide drainage study Final report is due early March.  ROA Engineers
Waterloo Culvert Replacement Project bids opened January14, 2015 finished Feb. 4th.  Sierra View Equipement 
Waterloo (SR756 to US395) Geotechnical Investigation and Pavement Design Recommendations to be ready by March.  Eastern Sierra Engineers
Toler Lane Geotechnical Investigation and Pavement Design Recommendations to be ready by March.  Eastern Sierra Engineers
Jacks Valley Raod Geotechnical Investigation and Pavement Design Recommendations to be ready by March.  Eastern Sierra Engineers
Buckeye Road Geotechnical Investigation and Pavement Design Recommendations to be ready by March.  Eastern Sierra Engineers
Waterloo (SR756 to US395) Rehabilitation and Curb& Gutter Replacement Design is underway.  Construction scheduled for early summer,  Eastern Sierra 
Vehicle detection upgrades at various traffic signal locations Project is in progress and will be completed by spring 2015.

DOUGLAS COUNTY 5‐YEAR TRANSPORTATION PLAN
Current Year Projects

Douglas County 
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ROADWAY LOCATION AND DESCRIPTION OF WORK ESTIMATED COST SCHEDULE  PROJECT SOURCE* COUNTY SHARE COMMENTS

$1,416,343  FY 15/16 Roads $1,416,343 

$1,416,343  FY 16/17 Roads $1,416,343 

$1,416,343  FY 17/18 Roads $1,416,343 

$1,416,343  FY 18/19 Roads $1,416,343 

$1,416,343  FY 19/20 Roads $1,416,343 

2

Stateline Storm water System The current contract 
with H2O to clean the system is good through June 
30, 2015.   Our average annual assessment for the 
Association is $3,000 and is based on our 
contributing area of storm drain runoff.  Starting 
July 1, 2011.

$15,000  ONGOING/ANNUAL DCPW $15,000 

Current contract cost to clean DC 
facilities is $9,260 annually.  Previous 
assessments for Assoc. were $8,208 
on 7/1/06,  $5,915 on 4/14/09, and 
$8,872 on 9/14/11.  Shifted from 
TDTD to Road Dept.

3 Snow removal for the Stateline parking garage. $25,000  ONGOING/ANNUAL Parks $25,000 

Funding continues to be from the 
TDTD to reimburse the Parks 
Department for snow removal. The 
garage provides parking for transit 
users and others.

General road maintenance including grading of 
unpaved roads, shouldering, striping, snow removal, 
patching, maintenance of drainage improvements to 
guardrails, signage, traffic signals, equipment 
purchases, crack seal material, etc.  (Road 
Maintenance Division budget)

Funding includes estimated 
$1,130,000 from 6.35 cent gas tax 
plus  $72,000 in TOT collected  in the 
Carson Valley plus $214,343 transfer 
from property tax.  Includes snow 
plowing and power bills for Tahoe 
since FY 10/11. Total estimated cost 
includes Salaries, benefits and 
insurance for personnel.

1

DOUGLAS COUNTY 5‐YEAR TRANSPORTATION PLAN
ROUTINE MAINTENANCE PROGRAM
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ROADWAY LOCATION AND DESCRIPTION OF WORK ESTIMATED COST SCHEDULE  PROJECT SOURCE* COUNTY SHARE COMMENTS

1
Road Seal/Overlay: (LIST 2016 ROADWAYS FROM 
PCI TABLE)

$700,000 FY 15/16 DCPW $700,000

Award contract in spring for 
construction in summer of 2016. 
Road Muller Parkway South, 
Johnson Lane, Stephanie, 
Kimmerling, Dresslerville.  Subject to 
change.

2
Road Seal/Overlay: (LIST 2017 ROADWAYS FROM 
PCI TABLE)

$800,000 FY 16/17 DCPW $800,000
Award contract in spring for 
construction in summer of 2017. 
Road list is needed.

3
Road Seal/Overlay: (LIST 2018 ROADWAYS FROM 
PCI TABLE)

$900,000 FY 17/18 DCPW $900,000
Award contract in spring for 
construction in summer of 2018. 
Road list is needed.

4
Road Seal/Overlay: (LIST 2019 ROADWAYS FROM 
PCI TABLE)

$1,000,000 FY 18/19 DCPW $1,000,000
Award contract in spring for 
construction in summer of 2019. 
Road list is needed.

5
Road Seal/Overlay: (LIST 2020 ROADWAYS FROM 
PCI TABLE)

$1,000,000 FY 19/20 DCPW $1,000,000
Award contract in spring for 
construction in summer of 2020. 
Road list is needed.

DOUGLAS COUNTY 5‐YEAR TRANSPORTATION PLAN
PREVENATIVE MAINTENANCE PROGRAM
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ROADWAY LOCATION AND DESCRIPTION OF WORK ESTIMATED COST SCHEDULE  PROJECT SOURCE* COUNTY SHARE COMMENTS

1
Geotechnical Engineering on various  roadways for 
budget planning

$200,000 FY 15/16 DCPW $200,000
Roads to be determined from PCI 
priority

2
Geotechnical Engineering on various  roadways for 
budget planning

$80,000 FY 16/17 DCPW $80,000
Roads to be determined from PCI 
priority

3
Geotechnical Engineering on various  roadways for 
budget planning

$200,000 FY 17/18 DCPW $200,000
Roads to be determined from PCI 
priority

4
Geotechnical Engineering on various  roadways for 
budget planning

$200,000 FY 18/19 DCPW $200,000
Roads to be determined from PCI 
priority

5
Geotechnical Engineering on various  roadways for 
budget planning

$200,000 FY 18/19 DCPW $200,000
Roads to be determined from PCI 
priority

6
Geotechnical Engineering on various  roadways for 
budget planning $200,000 FY 19/20 DCPW $200,000

Roads to be determined from PCI 
priority

ENGINEERING AND INVESTIGATION PROGRAM

DOUGLAS COUNTY 5‐YEAR TRANSPORTATION PLAN
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ROADWAY LOCATION AND DESCRIPTION OF WORK ESTIMATED COST SCHEDULE  PROJECT SOURCE* COUNTY SHARE COMMENTS

1
Toler Road from Elges Lane to  Willow Creek – 
Recycle existing pavement and construct new 
pavement.

$1,000,000 FY 15/16 DCPW $1,000,000

Award contract in spring for 
construction in summer of 2015. 
Project in design, construction 
dependent on final cost estimate.

2
Buckeye Road from Heybourne Road To Orchard 
Road – Recycle existing pavement and construct 
new pavement.

$1,250,000 FY 16/17 DCPW $1,250,000

Award contract in spring for 
construction in summer of 2016.  
Project in design, construction 
dependent on final cost estimate.

3
Jacks Valley Road – Recycle existing pavement and 
construct new pavement.

$1,600,000 FY 15/16 & 16/17 DCPW $1,600,000

Award contracts in spring for 
construction in summer of 2016 & 
2017.  Project in design 2015, 
construction dependent on final cost 
estimate.  Two sections.

4
Pioneer Trail Ranch subdivision.  Import gravel or AC 
grindings.

$100,000 FY 15/16 DCPW $100,000
Roads turn to mud in winter with 
excessive moisture.

5
Waterloo Lane from SR756 Centerville Road to US 
395. Failed pavement, heaved curb and gutter.

$700,000 FY 15/16 DCPW $700,000
Geotech and Design to start 1/15.   
Advertise for Construction 6/15.

6
Bridge and culvert improvements;  Existing culverts 
end at edge of pavement.

$350,000 FY 15/16 DCPW/NDOT LRE $350,000
Either extend existing double‐barrel 
culvert or replace with a single box 
culvert.

Undetermined FY 15/16 DCPW $60,000

Undetermined FY 16/17 DCPW $60,000

Undetermined FY 17/18 DCPW $60,000

Undetermined FY 18/19 DCPW $60,000

Undetermined FY 19/20 DCPW $60,000

8
Drainage improvements to Fredericksburg Road at 
Foothill intersection.

$90,000  FY 15/16 RTC $90,000
Direction from RTC at March 21, 
2013 BCC meeting.

$600,000 FY 16/17 DCPW $600,000

$800,000 FY 17/18 $800,000

$850,000 FY 18/19 DCPW $850,000

$1,050,000 FY 19/20 DCPW $1,050,000

10 2014 Food Damage Repair $75,000 FY 15/16 DCPW/BOCC $75,000
Johnson Lane and Fish Spring Flood 
Issues UNFUNDED.

9
Rehabilitation of collector roads, specific roads to be 
determined.

Potential roads include Dresslerville 
Rd from SR756 to Riverview Drive, 
Mottsville Ln, Centerville Ln west of 
SR88, Fredricksburge to CA

REHABILITATION AND RECONSTRUCTION PROGRAM

DOUGLAS COUNTY 5‐YEAR TRANSPORTATION PLAN

Bridge & culvert improvements;  upgrade bridge 
rails, or lengthen culverts.  Possible guardrail work.  
Locations to be determined.

Waterloo #1 Culvert upgraded Feb 
2015.  B‐1330 on Mottsville Lane, 
and B‐1601 on Centerville Lane are 
included in the NDOT 2009 work 
program, $150K each.  Check with 
NDOT re: status of bridge projects 
and possible inclusion.

7

Douglas County 
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ROADWAY LOCATION AND DESCRIPTION OF WORK ESTIMATED COST SCHEDULE  PROJECT SOURCE* COUNTY SHARE COMMENTS

REHABILITATION AND RECONSTRUCTION PROGRAM

DOUGLAS COUNTY 5‐YEAR TRANSPORTATION PLAN

11
Waterloo Lane from SR 756 to SR 88; reconstruct 
within existing R/W.

$2,300,000 Undetermined DCPW $2,300,000 Project is under design. Construction 
is currently UNFUNDED.

12
SR 88 Seismic Retrofit, Scour Countermeasures and 
bridge rehab for Structures B‐553, B‐575, B‐580, B‐
578 and B‐627

$200,000 FY 17/18 NDOT $0
Project is part of the NDOT 
Statewide Transportation 
Improvement Program

13
Vista Grande Boulevard; from 300’ south of the 
James Lee Park entrance north to Peridot Court.  

$1,200,000 Undetermined DCPW $1,200,000*

Reconstruct and widen, curb, gutter, 
sidewalk and storm drain.  * ‐ 
Project will be funded with 
Redevelopment funds, not RTC 
funds, with Board approval 2014. 

14

Kahle Drive;  Reconstruct roadway to complete 
street improvement. TRPA has $26,000 available for 
Bike/ped facilities or sidewalks on Kahle (Added to 
Plan in 1998)

$900,000 Undetermined DCPW Undetermined

Reconstruct road with cost sharing 
from the forthcoming project.  Need 
geotechnical evaluation.  
UNFUNDED except sidewalks. 
Concurrent with development.

15
Plymouth Drive from US 395 to the IHGID boundary 
at Tennant Lane;  Repave, possible new C&G, 
sidewalk.

Undetermined Undetermined DCPW Undetermined

Possible transfer of maintenance 
responsibilities for this road to 
IHGID after rehabilitation.  
UNFUNDED

16
Dump Road from the NDOT station entrance to the 
landfill entrance. Reconstruct to collector road 
standards.

Undetermined Undetermined DCPW Undetermined

Geotechnical report shows this road  
has no aggregate base.  Possible 
funding from landfill franchise fees. 
UNFUNDED.

17
Tillman Lane from Kimmerling  South; improve 
drainage system; Existing system is inadequate.

Undetermined Undetermined Undetermined Undetermined

Possible cost sharing with GRGID. 
Need to improve drainage system 
before reconstruction of the road. 
UNFUNDED

18
Tillman Lane from Kimmerling South; Reconstruct 
pavement section.

Undetermined Undetermined DCPW Undetermined
Pavement failed. Reconstruct road 
after improvement of drainage 
system.  UNFUNDED

Douglas County 
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ROADWAY LOCATION AND DESCRIPTION OF WORK ESTIMATED COST SCHEDULE  PROJECT SOURCE* COUNTY SHARE COMMENTS

REHABILITATION AND RECONSTRUCTION PROGRAM

DOUGLAS COUNTY 5‐YEAR TRANSPORTATION PLAN

19
Dresslerville Indian Community; Reconstruct county‐
maintained roads.

$740,000 FY 15/16/17 DCPW/NDOT TTP $0

Reconstruct roads.  Coordinate with 
the Tribe.   NDOT to do RSA 2015 
also in NDOT Statewide 
Transportation Improvement 
Program.  Tribal Transortation 
Program

20
County Road from SR88 to US395; Construct storm 
drain along County Road.

Undetermined Undetermined  CIP Undetermined
Cannot be connected to Town’s 
enhancement drainage project. 
UNFUNDED

21
Saratoga Street #1 from Vicky lane east to the end 
of pavement at Armil

Undetermined Undetermined BCC Undetermined
Reconstruct to standards following 
sewer construction. UNFUNDED

22
Lupo Lane Drainage Improvements upsize culvert 
and stabilize drainage channel.

$70,000 Undetermined DCPW $70,000
Lupo was damaged by flooding In 
January 2006.  Will design in‐house.  
UNFUNDED

23 Topaz Culvert Improvements $300,000 Undetermined DCPW $300,000
Improvements based on 2014 Topaz 
Drainage Study.  UNFUNDED

24
Reconstruct Agate Court, Calcite Circle, Tourmaline 
Way, Carnelian Way, Basalt Drive, Tourmaline Drive 
and Granite Court.

Undetermined Undetermined DCPW Undetermined

These roads are in the “donut hole”  
of the Indian Hills GID.  Reconstruct 
using Redevelopment funds and give 
to IHGID for maintenance. 
UNFUNDED

25
Pinenut Road #2 – rehab with AC Grindings or 
millings.

Undetermined Undetermined Public Undetermined
The County has received a number 
of  requests regarding this road.  
UNFUNDED
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1

Vista Grande Blvd. road extension;  construct from 
Jacks Valley Rd. north to meet existing pavement.  
Possible participation by NDOT to  improve the US 
395 corridor.

$1,800,000 FY 16/17 2007 DCTP $1,800,000

Needed to maintain LOS C on     
county roads per the 2001 DCTP.  
Provides alternative north/south 
route parallel to US 395.  It is to be 
funded with Redevelopment funds.  
Need easement or land transfer 
from the USFS.  UNFUNDED

2

Zerolene Road, construct 2‐lane minor collector 
from US 395 to Heybourne Road. County will 
acquire a small triangle of Right‐of‐way at the 
395/Zerolene intersection.  The Ranch must 
construct Zerolene by 2024.  

$3,900,000 2015 – 2024 2007 DCTP $15,000

Needed to maintain LOS C on county 
roads per 2007 DCTP.  Right‐of‐way 
acquisition by the Ranch at 
Gardnerville”. See Ord. 2012‐1371 
for phasing timing. UNFUNDED

$3,100,000  FY 16/17 2007 DCTP $250,000 

$3,000,000  FY 17/18 2007 DCTP $250,000 

4
Bridge/culvert on East Valley Road for Johnson Lane 
Wash with a new structure. Construct bridge before 
EVR extension.

$250,000 Undetermined DCPW $250,000

Replace existing dip section with 
bridge, or ConSpan arch culvert. 
Drainage analysis completed, but 
Construction is UNFUNDED.

$90,000 Undetermined Undetermined $90,000

$30,000 Undetermined Undetermined $30,000

6
Construct left turn lane on Pinenut Road eastbound 
at Sawmill Road.  Old Sawmill Park contributed 
$8,400 on 5/4/09  toward these improvements.

Undetermined Undetermined DCPW Undetermined

Identified as needed by traffic 
studies for Old Sawmill Park (Pete 
Beekhof) and Sawmill Road 
Properties (David Williams). 
UNFUNDED

East Valley Road extension, from Fremont Street 
northwest to East Valley Road south of Johnson 
Lane; construct new all‐weather road from AC 
grindings.

$90K contract to construct subgrade, 
$30K to Roads to place AC grindings.  
UNFUNDED

5

NEW CONSTRUCTION & CAPACITY IMPROVEMENTS PROGRAM

DOUGLAS COUNTY 5‐YEAR TRANSPORTATION PLAN

North County – Construct new roads to serve 
commercial development.  Needed to maintain LOS 
C on county roads per 2007 DCTP.

Design and construction by 
developers.  County Funding from 
North County deferred revenue 
account.  Other funding by 
developer. FUNDED BY OTHERS

3
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7

Muller Parkway “B”, from the eastern boundary of 
Nevada LLC (approx. 2400’ east of US395) to the 
eastern boundary of Park Cattle Co.  (Monterra 
Subd.) 4‐lane divided roadway, approx. 4300 feet. 
B1 must be constructed no later than Aug. 31, 2017.  
B2 must be constructed no later than Aug. 31, 2021

Undetermined 2017‐2021 2007 DCTP $0

Monterra must build this per Ord. 
No. 2009‐1300, the 2nd Amendment 
to their development agreement. 
The Ranch at G’Ville may have some 
responsibility for this segment Ord. 
2012‐1377 extended the time frame 
for the road improvements.  
FUNDED BY OTHERS

8

Muller Parkway “C”, from the eastern Boundary of 
Monterra subdivision to Buckeye Rd.  Construct 4‐
lane divided roadway.  Length approx. 6400 feet. 
Needed to maintain LOS C on county roads. The 
County’s obligation to  the H&S property. construct 
is tied 

$4,300,000 Undetermined 2007 DCTP $2,200,000

County must build 2 lanes, rural 
standard, within 7 years of ROW 
conveyance, and reimburse Park for 
relocating the slough on APN 1320‐
28‐000‐011, per Ordinance 2004R‐
1097.  However, Ord. 2013‐1391 
repealed the Ashland Park 
Development Agreement, which 
could affect Ord. 2004R‐1097 per 
the Distr. Att.

9

Muller Parkway “D”, from Buckeye Rd. south to H&S 
development north of Toler. Construct 4‐lane 
divided roadway. Length approx.  6100 feet. Ord. 
2013‐1391 repealed the Ashland Park Development 
Agreement, and could affect Ord. 2004R‐1097.

$4,100,000 Undetermined 2007 DCTP $2,100,000

County must build 2 lanes, rural 
standard, within 5 years of ROW 
Conveyance per Ord. 2004R‐1097 
Needed to maintain LOS C or D.  
Future R/W shown on Park Cattle 
Co. record of survey document 
#732299.  UNFUNDED

10

Muller Parkway “E”, through H&S property south to 
Toler Lane and east of Stodick Park.  Construct 4‐
lane divided roadway.  Length approx.  2800 feet.  
There is no R/W for these improvements. This 
affects the timing of segments C & D under Ord. 
2004R‐1097.

$2,000,000 Undetermined 2007 DCTP $1,000,000

H&S was required to build the 
Westerly 2 lanes per Ord. No. 2004‐
1098.  However, the Ashland Park 
approval expired 1/18/13 and Ord. 
2013‐1391 repealed the 
development agreement. Needed to 
maintain LOS C.  UNFUNDED.
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11

Muller Parkway “G”, through Virginia Ranch 
subdivision from Stodick Estates South to Grant 
Avenue. Construct 4‐lane divided roadway.  Length 
approx. 5600 feet.  To be constructed by Virginia 
Ranch “as needed in phases” per the Settlement 
Agreement.

Undetermined Undetermined 2007 DCTP $0

Construction by developer.  Needed 
to maintain LOS C on county roads.  
Refer to the Settlement Agreement 
dated February 19, 2009.  FUNDED 
BY OTHERS

12

Muller Parkway “H” from Grant Avenue to Virginia 
Ranch Road.  Construct 4‐lane divided roadway, 
length 1400’.  Easterly 2 lanes to be constructed by 
Virginia Ranch “as needed in phases” per the 
Settlement Agreement.

Undetermined Undetermined 2007 DCTP $0

Westerly 2 lanes were constructed in 
2012 by Virginia Ranch with the Wal‐
Mart improvements. FUNDED BY 
OTHERS

13

Muller Parkway “I” from Virginia Ranch to the 
Virginia Canal.  Construct 4‐lane divided roadway, 
length 800’.  The Virginia Ranch Development is 
required to construct the easterly 2 lanes by 
December 2, 2014 via its Agreement with the 
Gardnerville Town Water Company.

Undetermined 2014 Undetermined

County is currently completing the 
westerly 2 lanes and the canal 
crossing.  See Agreement recorded 
as document # 0729278, required as 
a condition of approval of the Town 
Water Company improvements to 
1220‐10‐501‐003. County may need 
to extend the Virginia Canal box 
culverts.  PARTLY FUNDED BY 
OTHERS & PARTLY UNFUNDED

14

Muller Parkway “J” from the Virginia Canal south to 
the roundabout at Pinenut Road.  Construct 4‐lane 
divided roadway, length 1,000’.  Future 
development fronting this road segment will 
construct the easterly 2 lanes.

Undetermined Undetermined 2007 DCTP $0

Peri Enterprises constructed the 
westerly 2 lanes in 2012 under a 
development agreement with the 
County.  FUNDED BY OTHERS

15
Third through lane on US 395 southbound at Jacks 
Valley Road (AKA US 395 #1)

Undetermined Undetermined
2007 DCTP/US395 
Study/NDOT LRE

Undetermined

Project identified as a near‐term 
improvement in NDOT’s US 395 
Southern Sierra Corridor Study and 
the 2007 DCTP.  UNFUNDED

16
Truck climbing lane on US 395 from Mica Dr. to N. 
Sunridge Dr.

$660,000 Undetermined
2007 DCTP/US395 
Study/NDOT LRE

Undetermined

Project identified as a near‐term 
improvement in NDOT’s US 395 
Southern Sierra Corridor Study and 
the 2007 DCTP.  UNFUNDED

17
Klauber Way from Ironwood Drive to Muller Lane; 
construct connecting street.

Undetermined Undetermined DCCD Undetermined

Some right‐of‐way exists.  Additional 
R.O.W. forthcoming from Mr. Bruce.  
Construct after installation of signal 
at Muller. UNFUNDED
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18
Ironwood Drive Extension from Lucerne Street in 
Minden east to Heybourne Road.  Construct as a 2‐
lane minor collector.

$4,200,000 Undetermined 2007 DCTP $0

Construct concurrent with 
development, by development. 
Needed to maintain LOS C on County 
roads per 2007 DCTP. Reevaluate 
need with MP update.  UNFUNDED

19
Heybourne Road Extension from Stephanie Way to 
Johnson Lane

$6,000,000 Undetermined 2007 DCTP Undetermined
Project identified as needed to 
maintain LOS C on county roads per 
2007 DCTP.    UNFUNDED

20

East Valley Road from Downs Drive north to 
Stephanie Way; improve to 2‐lane minor collector 
standards per Master Plan Length approx. 2,600 
feet.

Undetermined Undetermined 2007 DCTP $0
Construction concurrent with 
development, by development. 
Improve to standards. UNFUNDED

21
East Valley Road from Stockyard Road north to 
Johnson Lane.  Construct to 2‐lane major collector, 
per Master Plan; Length approx. 19,600 feet.

Undetermined 2016‐2017 2007 DCTP Undetermined
Sunrise Pass Road.  Needed to 
maintain LOS C per 2007 DCTP.  
UNFUNDED

22

US 50 South Shore Community Revitalization 
Project.  This project would realign existing US Hwy 
50 along Lake Parkway East.  The Tahoe 
Transportation District (TTD) is the lead agency.

$72,000,000 2016‐2020 TRPA/NDOT Undetermined

BCC approved the Project Charter 
July 16, 2009.  Construction time‐
frame uncertain.  NDOT will own the 
new alignment and county will be 
asked to accept the old US 50. 
UNFUNDED

23
High School Street from Gilman Avenue to 
Courthouse Street.  Length approx. 1350 feet.

Undetermined 2016‐2030  GARD/2007 DCTP $0
Requested by the Town.  Needed to 
maintain LOS C per 2007 DCTP.  
UNFUNDED

24
Dresslerville Road from Tillman Lane to Centerville 
Road; widen to 4‐lane collector.

$1,600,000 2016‐2030 2007 DCTP Undetermined

Per old MP, implement when ADT on 
Dresslerville Road exceeds 8800.  
2012 ADT was 6800. Needed to 
maintain LOS C on county roads per 
2007 DCTP. Reevaluate trigger with 
MP update. UNFUNDED

25
Heybourne Road #1 ‐ from Meridian Blvd. south to 
Muller Parkway.  Construct to collector standards.

Undetermined 2016‐2030  DC School/2007 DCTP Undetermined

Needed to maintain LOS C on county 
roads per 2007 DCTP. Need right‐of‐
way.  Needed to maintain LOS C on 
county roads per 2007 DCTP.  
UNFUNDED
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26

Heybourne Road #2 – from Muller Parkway south to 
Gilman Avenue. Heybourne north of Buckeye must 
be completed to rural standards by 2017, and to 
urban standards by 2021 by Monterra. The schedule 
for The Ranch was modified by the Board on Oct. 4, 
2012

Undetermined 2016‐2030 2007 DCTP $0

Monterra subd. is required to 
construct south to Buckeye Road per 
Ord. No. 2012‐1377.  “The Ranch at 
Gardnerville”  will construct from 
Buckeye Road to  Gilman Avenue in 
phases with construction of the 
subdivision improvements. See Ord. 
2012‐1371.  Needed to maintain LOS 
C on county roads or D on NDOT 
roads per 2007 DCTP.  FUNDED BY 
OTHERS

27
Heybourne Road #3 – from Gilman Avenue east to 
Muller Parkway.

Undetermined  2016‐2030 2007 DCTP $0

Construction by future development. 
Needed to maintain LOS C on county 
roads per the 2007 DCTP.  
UNFUNDED

28
East Valley Road Realignment, from Toler Lane 
south to East Valley Road

$3,000,000 2016‐2030 2007 DCTP Undetermined
Needed to maintain LOS C on county 
roads per the 2007 DCTP. 
UNFUNDED

29
Sixth Street from US395 to the Heybourne 
Road/Buckeye Road intersection; widen to 4‐lane 
collector

$1,600,000 2016‐2030 2007 DCTP Undetermined

Concurrent with construction of 
Heybourne Road #1 and #2 above. 
Needed to maintain LOS C on county 
roads per the 2007 DCTP. 
UNFUNDED

30
Waterloo Lane from SR88 to US395 at Stodick 
Parkway; construct 2‐lane collector.

$23,600,000 2016‐2030 2007 DCTP Undetermined

Implement with adjacent 
development.  Needed to maintain 
LOS C on county roads per 2007 
DCTP. UNFUNDED

31
State Route 88 from County Road to 
Waterloo/Mottsville Lane;  widen to  4 lanes

$11,900,000 2016 ‐ 2030 2007 DCTP/NDOT LRE $0
Needed to maintain LOS C on county 
roads or LOS D on state roads per 
2007 DCTP.

32
State Route 88 from Waterloo/Mottsville Ln south 
to Kimmerling Road; widen to 4 lanes

$12,500,000 2016 ‐ 2030 2007 DCTP $0
Needed to maintain LOS C on county 
roads or LOS D on state roads.  
UNFUNDED

33
SR756 from Dresslerville Road to Waterloo 
Extension; widen to 4‐lane major collector

$11,400,000 2016 ‐ 2030 2007 DCTP/NDOT LRE $0
NDOT responsibility.  Needed to 
maintain LOS C on county roads or 
LOS D on NDOT roads. UNFUNDED
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34
Johnson Lane from US395 to Vicky  Lane;  widen to 4‐
lane major collector

$15,700,000 2016 ‐ 2030 2007 DCTP/NDOT LRE Undetermined
Needed to maintain LOS C on county 
roads per 2007 DCTP. UNFUNDED

35

Drayton Blvd from Pleasantview Drive south to the 
Aloha Ranch subdivision entrance, including 
masonry sound walls. Construct as a 2‐lane 
collector.

Undetermined 2020 – 2030 2007 DCTP Undetermined

Aloha Ranch subdivision has given 
$33,333.33 (3 permits) and will 
contribute $11,904.76 for next 14 
permits for a total of $200,000.  
County must construct Drayton 
within 10 years of final (17th) 
payment,  per Ord. 2008‐1268. 
UNFUNDED

36
Drayton Boulevard from Kimmerling Rd to Aloha 
Ranch subdivision entrance; construct 2‐lane 
collector

Undetermined 2020 ‐ 2030 2007 DCTP Undetermined

Concurrent with development, by 
development.  Needed to maintain 
LOS C on county roads per the 2007 
DCTP.   UNFUNDED

37
Genoa Lane Realignment, to match Airport road 
alignment

$3,400,000 2016‐2030 2007 DCTP $0

Needed per 2007 DCTP to maintain 
LOS C on county roads or LOS D on 
state roads. NDOT responsible.  
UNFUNDED.

38
East Valley Road connection, from East Valley south 
of Pinenut Road South to US 395.

$10,000,000 2016‐2030 2007 DCTP Undetermined
Needed per 2007 DCTP to maintain 
LOS C on county roads. UNFUNDED

39
South Ranchos Connection, from Dressler Lane to 
the East Ranchos Connection.

$6,600,000 2016‐2030 2007 DCTP Undetermined
Needed per 2007 DCTP to maintain 
LOS C on county roads.  UNFUNDED

40
East Ranchos Connection, from Long Valley Road to 
US 395, 2‐lane major Collector

$15,000,000 2016‐2030 2007 DCTP Undetermined
Needed per 2007 DCTP to maintain 
LOS C on county roads.  UNFUNDED

41
Dressler Lane Connection, from  US 395 to SR 
88/Fairview Lane. Construct as major collector.

$40,700,000 2016‐2030 2007 DCTP/NDOT LRE $0
Needed per 2007 DCTP to maintain 
LOS C on county roads or LOS D on 
state roads. UNFUNDED

42
Vicky Lane from Johnson Lane south to intersection 
with East Valley Road (AKA East Valley Road 
connection)

$15,900,000 2016‐2030 2007 DCTP Undetermined

Need right‐of‐way.  Construct after 
completion of East Valley Road 
through to Johnson Lane. Needed to 
maintain LOS C on County roads per 
the 2007 DCTP. UNFUNDED
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43

US 395 Corridor improvements #2, from Jacks Valley 
Road to CC county line, incl. frontage roads, new 
freeway section, Topsy grade separation & Jacks 
Valley Rd interchange.

$130,200,000 2016‐2030 2007 DCTP $0
Needed to maintain LOS C on county 
roads or LOS D on state roads per 
the 2007 DCTP.  UNFUNDED

44
US395 from SR88 to Jacks Valley Rd.; construct 
frontage roads and 4‐lane freeway.  (AKA US 395 #3 
6‐lanes)

$138,500,000 2016‐2030 2007 DCTP/NDOT LRE Undetermined
Needed to maintain LOS C on county 
roads or LOS D on state roads per 
the 2007 DCTP.  UNFUNDED

45
US 395 Westside Bypass, from south of Genoa Lane 
to north of Waterloo Lane. (AKA US 395 #4)

$39,500,000 2016‐2030 2007 DCTP Undetermined
Needed to maintain LOS C on county 
roads or LOS D on state roads per 
the 2007 DCTP.  UNFUNDED

46
US 395 from Pinenut Road to Palomino Dr. Widen to 
5 lanes.  (AKA US 395 #5) NDOT responsible.

$29,100,000 2016‐2030 2007 DCTP/NDOT LRE $0
Needed per 2007 DCTP to maintain 
LOS C on county roads or LOS D on 
state roads. UNFUNDED

47
Carson Valley Bypass;  Alignment east of the Carson 
Valley, largely through public lands from south of 
Pinenut Road to Carson Freeway.

$268,000,000 Beyond 2030
BCC/2007 DCTP/US 

395 STUDY/NDOT LRE
Undetermined

This project was added at the 
direction of the Board of the 
Commissioners on March 2, 2000.  It 
is also included in the NDOT US 395 
Study.  UNFUNDED
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1
Waterloo Lane/US 395 intersection;  Restripe and 
modify traffic signal to provide dual left turn lanes 
eastbound on Waterloo Lane.  Realign signal heads.

$40,000 FY 2014/2015/2016 DCPW $40,000

Needed per Solaegui traffic study 
for the new Community Center 
with participation by the project 
of 3.25% of project cost per the 
conditions of project approval.  
Project is currently in design.

2 Zerolene Road/US 395 intersection; $15,000 FY 2015/16 DCPW $15,000
Acquire R/W on NE corner. R/W 
needed to construct the Zerolene 
improvements required of The 
Ranch at Gardnerville.

3
Airport Road/US 395 intersection; Construct offset 
northbound right turn lane.

200,000 FY 2015/16 2012 RSA $36,320
Needed per NDOT RSA. NDOT 
Agreement has been signed .

4

Acceleration lane on US 395 northbound at Johnson 
Lane and Stephanie.  Possible construction by NDOT 
concurrent with the safety improvements at Airport 
Road.

$715,000 FY 2016/17
2007 DCTP/US395 

Study
$0

Construction by NDOT. Identified 
as a near‐term improvement by 
the US 395 Southern Sierra 
Corridor Study. UNFUNDED

5
Centerville Road/SR88 intersection; Construct traffic 
signal or roundabout Monitor for signal warrants.

Undetermined Undetermined RTC/2012 RSA Undetermined
Traffic signal identified by RTC at 
February 12, 2004 meeting.  2012 
RSA recommends considering a 
roundabout.  UNFUNDED

6
SR756 at Waterloo Ln.;  right‐turn lane on SR756 
northbound at Waterloo Lane.  

$30,000 Undetermined DCPW/2012 RSA $0
Not needed if roundabout is 
constructed at this location. 
UNFUNDED

7

Muller Parkway/US 395 intersection; Construct 
traffic signal or roundabout;  Signal poles have been 
installed and Mast arms are in storage at Roads  
yard.

$150,000 Undetermined DCCD Undetermined
Request new signal warrants study 
when Heybourne Road Connects 
to Muller Parkway. UNFUNDED

8
State Route 88 intersections;  Waterloo/Mottsville, 
Centerville Road,   Kimmerling Rd; lengthen turn 
lanes on highway, possible acceleration lanes 

Undetermined Undetermined 1996MP/2007 DCTP Undetermined

Monitor NDOT studies annually.  
Awaiting NDOT SR88 corridor 
study.  Request NDOT Corridor 
Study.  UNFUNDED

DOUGLAS COUNTY 5‐YEAR TRANSPORTATION PLAN
INTERSECTION IMPROVEMENT PROGRAM
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9
Lucerne Street/US 395 intersection;   Construct 
traffic signal or roundabout

Undetermined Undetermined 2007 DCTP $0

Nevada Northwest LLC required to 
construct signal with phase 4, or 
prior to obtaining a building 
permit for the casino w/ intercon.  
FUNDED BY OTHERS.

10
Dresslerville Road/Centerville Road intersection; 
install traffic signal  with advance warning signs, or 
roundabout Signal poles with street lights have been 
installed.

Undetermined Undetermined 1996 MP Undetermined
Developer Contributions held in 
Deferred Revenues. Coordinate 
with NDOT. Reevaluate with MP 
update. UNFUNDED

11
Muller Parkway/Toler intersection Construct traffic 
signal or roundabout when warranted.

Undetermined Undetermined DCPW Undetermined

Cost participation by various 
Developers.  Contributions held in 
deferred revenue account. 
UNFUNDED

12
US395/Stodick Parkway intersection; install traffic 
signal and associated improvements or roundabout

$350,000 Undetermined 2007 DCTP Undetermined

Monitor LOS at intersection 
following construction of 
Waterloo Lane Extension to meet 
Stodieck Parkway. UNFUNDED

13

SR756/Waterloo Lane intersection; install traffic 
signal and associated improvements, or roundabout. 
A roundabout would eliminate the need for a right 
turn lane, see item 6 above.

Undetermined Undetermined 1996 MP/2012 RSA Undetermined

Monitor LOS at intersection 
following construction of 
Waterloo Lane Extension. A 2012 
RSA recommendsa roundabout be 
considered. UNFUNDED

14
Kingsbury Grade/Foothill Road/Mottsville Road 
intersection;  install traffic signal or roundabout

Undetermined Undetermined 1996 MP Undetermined
Reevaluate need with the next 
update to the transportation 
master plan.  UNFUNDED

15
US395/SR208 intersection (at Holbrook Junction);  
install traffic signal and Associated improvements

Undetermined Undetermined 1996 MP $0
Reevaluate need with the next 
update to the transportation 
master plan.  UNFUNDED

16
Tillman/Kimmerling intersection;  construct 
roundabout or traffic signal.

Undetermined Undetermined DCCD/DCPW Undetermined
Some developer contributions 
collected.  UNFUNDED

17 US 395/East Valley Road; traffic signal  Undetermined Undetermined 2007 DCTP Undetermined 2007 DCTP UNFUNDED

Douglas County 
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18

Zerolene/US395 intersection;  install traffic signal 
(or roundabout) County needs to acquire additional 
R/W that developer has been unable to acquire on 
NE corner of intersection.  See item 2 above.

Undetermined Undetermined
US395 Study/2007 

DCTP
Undetermined

Identified in the US 395 Southern 
Sierra Corridor Study as a future 
traffic signal location.  The Ranch 
at Gardnerville must construct the 
Zerolene road improvements. 
UNFUNDED

19
Johnson Lane/US Hwy 395 intersection;  Construct 
interchange per US395 Study.

$5,000,000 2016 ‐ 2030 US395 Study Undetermined

Needed to improve traffic flow 
and safety.  Obtain R/W.  Included 
in NDOT 2015‐2021 LRE. 
UNFUNDED

20
Stephanie Way/US Hwy 395 intersection;  Construct 
overpass per US395 Study.

$5,000,000 2016 – 2030 US395 Study Undetermined

Anticipate $60,000 in developer 
contributions. Obtain R/W.  
Included in NDOT LRE for 2012‐
2020. UNFUNDED

21
Genoa Lane/Airport Road/US 395 intersection;  
Construct interchange per US395 Study.

$7,000,000 2016 ‐ 2030 US395 Study Undetermined

Needed to improve traffic flow 
and safety. Realign Genoa Lane 
and Airport Road to a common 
intersection with US395.  Obtain 
R/W. Included in NDOT LRE for 
2015‐2021. UNFUNDED

22
Muller Lane/US 395/Muller Parkway intersection;  
Construct interchange per US395 Study.

$7,000,000 2016 ‐ 2030 US395 Study Undetermined
Needed to improve traffic flow 
and safety.  UNFUNDED Included 
in NDOT LRE for 2012‐2020.
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1

BlueGO service at Lake Tahoe; Fixed route and flex‐
route services through contract with Tahoe 
Transportation District (TTD) See TTD agreement 
for details.

Unknown ANNUAL  BCC $100,000

Year‐round service began in   2005. 
Contract with TTD started  October 
1, 2010.  Funded $50K from TDTD, 
and $50K from AQMF, if AQMF 
funds are available for that use.  To 
date they have not been available.

2

Douglas Area Rural Transit (DART); Provides service 
to the Minden, Gardnerville, Gardnerville Ranchos, 
Ruhenstroth, Genoa, Johnson Lane and Indian Hills 
areas.

$569,676 ANNUAL/ONGOING NEEDS $184,445

Funding shown in spreadsheet as 
zero dollars because matching funds 
are paid from the General Fund and 
$20,000 from a State grant, not RTC 
or TDTD.

3
Kingsbury/US50 Transit Center; Lease space for 
transit services and for BCC meetings.

$35,000 ANNUAL/ONGOING BCC $35,000
(EIP #777) See Res. 2008R‐071 and 
072 and Res. 2009R‐021 re: 
payment.  

4
Contract with SS/TMA for professional services as 
an advocate for County objectives in the Tahoe 
basin.

$2,500 ANNUAL/ONGOING SS/TMA $2,500 Annual contract approved by BCC 
on March 15, 2007. 

5
Tahoe Ski Bus – This bus shuttles students from the 
Carson Valley to Heavenly Ski Resort

$15,000 ANNUAL/ONGOING PARKS $15,000
Funded from TDTD funds beginning 
FY 13/14

6
Triangle Route Transit Service connecting 
Minden/Gardnerville to Carson City and Stateline.

Unknown Ongoing TTD/CAMPO $0

This service replaced the Kingsbury 
Commuter Shuttle and is operated 
by the TTD using 5311 funds. 
FUNDED BY OTHERS

7

Transit  Facilities; bus shelter in Stateline on US 
Hwy 50 westbound.  Originally planned To be at 
Harvey’s, it will likely be relocated due to potential 
utility conflicts.

Undetermined Undetermined TTD $0

Will serve BLUEGO and the Triangle 
Route Transit Service. 
Implementation by TTD. FUNDED BY 
OTHERS

8

“Park & Ride” Lots; construct near US395 
intersection with Stephanie Way, Johnson Lane, 
Riverview Drive, Muller Lane, Mica Drive, Jacks 
Valley Road.

Undetermined Undetermined 1996 MP Undetermined

Requested construction by  NDOT.  
Reevaluate with update to 
transportation master plan.  
UNFUNDED

9
Acquire V&T right‐of‐way for future transit service 
corridor

Undetermined Undetermined BCC Undetermined
Direction from Board of 
Commissioners at 3/2/00 meeting.  
UNFUNDED

10

US Hwy 50 Casino Core, landscaping, transit and 
pedestrian improvements.  Needed, per SSAP, with 
funding by NDOT and the casinos.  In the SSAP, 
refer to Tahoe   Goal 4, Action 4.2.

Undetermined Undetermined SSAP $0

The Casino Core improvements will 
be addressed with the realignment 
of US 50 along Lake Parkway East.  
Refer to the US 50 South Shore 
Community

TRANSIT PROGRAM
DOUGLAS COUNTY 5‐YEAR TRANSPORTATION PLAN
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$30,000 FY 15/16 DCPW $30,000

$30,000 FY 16/17 DCPW $30,000

$30,000 FY 18/19 DCPW $30,000

$30,000 FY 19/20 DCPW $30,000

2
Widen Bridge #287 on SR 756; Provide bike/pedestrian 
improvements over the bridge and connect to existing 
sidewalks north and south of the bridge.

$588,000 2017‐18 GARDNERVILLE $28,000

NDOT approved this in 2013 as a 
Transportation Alternatives 
Program project.  NDOT will design 
& construct.

3
Widen existing roadway to provide 5 foot bike lanes on 
SR756 from Bridge #287 to Waterloo Lane at Lampe Park.

$600,000 2016‐17 DCPW/GARD $30,000

NDOT approved this in 2014 as a 
Transportation Alternatives 
Program project.  TAP grant and LPA 
program with NDOT to kick‐off Jan 
15

4

Martin Slough Pedestrian/Bike Path; Construct missing 
segments from Chichester Estates to Lucerne Street.  RO 
Anderson will design.  $585,238 grant funding from 
NDOT.  $50K County contribution is from the General 
Fund.

$810,238 2015 ‐ 2016 DCCD $225,000

NDOT approved this in 2013 as a 
Transportation Alternatives 
Program project with $50K from DC, 
$25K from Town of Gardnerville,  
$25K from Town of Minden, $100K 
from The Ranch at Gardnerville, and 
$25K from Dean Seaman Found.

5

Stateline Bikeway Demonstration Project; Phase III from 
CA/NV state line on Lake Parkway to Kahle Drive; The 
Tahoe Transportation District is the lead agency and is 
working with Edgewood to complete  the improvements 
on their property.  

Undetermined 2015‐2016 TTD Undetermined

The segment along Laura Drive will 
be constructed in 2014. The project 
is funded with Question 1  funds. 
The Douglas County Parks 
Department will maintain the trail.

6
Construct Class II Bike Lane along US 50 from Stateline to 
Kahle Drive.

Indetermined 2015‐2016 TMPO $0
These improvements are consistant 
with the Tahoe BPP.  FUNDED BY 
NDOT.

7
Lake Village Drive/Echo Drive; designate these streets as 
a bike route with appropriate signage, possible 
pavement markings and way finding signage.

$2,000 2015‐2016 SSAP $2,000
These improvements will improve 
public awareness of the existing 
trail system.

ADA Compliance Implementation Plan. Provide ADA‐
compliant pedestrian facilities, primarily sidewalks and 
pedestrian ramps.  Potential for grant funding.

Annual ongoing program for urban 
areas with first priority along routes 
requested by handicapped persons. 
Transition Plan in CAMPO area has 
been started.

1

BIKE AND PEDESTRIAN FACILITIES PROGRAM
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8

Elks Point Road from US Hwy 50 to McFaul Way; 
designate this street as a bike route with appropriate 
signage and possible pavement markings.  Will connect 
existing bike lanes to existing trail.  Round Hill GID 
maintains this road and can make the appropriate 
improvements.

$2,000 2015‐2016 TMPO $0

The need for these improvements 
was identified by the TMPO during 
the 2014 public input process to 
update the 5‐Year Transportation 
Plan.  FUNDED BY OTHERS

9
Stateline to Stateline Bikeway Project; this project will 
ultimately circumscribe Lake Tahoe.

Undetermined 2015‐2016 TTD Undetermined
TTD is the lead agency.  Project will 
be constructed in phases as funding, 
etc., becomes available. UNFUNDED

10
Zephyr Cove Campground to Zephyr Cove Stables Multi 
Use Trail Extension to Warrior Way

Undetermined 2016‐2017 SSTMA Undetermined

This trail would be constructed to 
attract beach going people to the 
pedestrian crossing at Zyphyr Cove 
traffic signal.  UNFUNDED

11
US Hwy 50 from Lake Parkway to Kingsbury Grade; 
construct new sidewalk along the easterly side of the 
road.

Undetermined 2015‐2016 SSAP Undetermined

NDOT should construct this 
sidewalk because they own and 
Maintain US Hwy 50.  This should be 
done with the Revitalization Project 
at the latest.  UNFUNDED

12
Market Street to Van Sickle Bi‐State Park; Construct a 
shared use path from the south end of Market Street to 
the park, and designate Market Street as a bike route. 

Undtetermined 2015‐2016 SSAP Undetermined

Designation of Market Street as a 
bike route should occur concurrent 
with construction of the path. 
UNFUNDED

13
Pine Ridge Drive from Kingsbury Grade to the cul‐de‐sac; 
designate this street as a bike route. 

$1,000 2015‐2016 SSAP/LTRBPP $0

Kingsbury General Improvement 
District maintains Pine Ridge Drive 
and can install the appropriate 
signage.  UNFUNDED

14

The Sierra Colina development improvements and bike 
routes (LPF’s 2, 4, 5), located south of  Lake Village Drive. 
If the project does not move forward  the sidewalk 
improvements shown in the SSAP would likely be 
implemented as shared use paths.

Undetermined 2015‐2016 SSAP Undetermined

It is unclear whether Sierra  Colina 
development will ever go forward.  
The SS/TMA believes these 
improvements are needed.  
UNFUNDED

15
Class 1 Multi‐Use Trail to connect Kahle Community Park 
with the US 50 Kahle Drive Intersection. 

Undetermined 2017/2018 SSTMA $0

These improvements are discussed 
in the Burke Creek‐Rabe Meadow 
Complex Master Plan (November 
2014).  UNFUNDED
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16
Kingsbury Grade from US Hwy 50 to Dagget Pass; 
construct bike lanes or wide shoulder.

Undetermined Undetermined LTRBPP $0

These improvements should be 
constructed  by NDOT with the 
reconstruction of Kingsbury Grade 
in 2014/15. FUNDED BY OTHERS

17
SR88/US395 intersection landscaping project.  Remove 
asphalt concrete medians. Install landscaping, irrigation, 
sidewalk crossing, etc.

Undetermined Undetermined DCPW/MINDEN Undetermined

Town of Minden has indicated a 
desire to construct this project. 
Possible future roundabout at this 
location.  FUNDED BY OTHERS

18
US 395 Sidewalk Improvements Adjacent to Kings Lane in 
Gardnerville

$329,000 Undetermined NDOT $48,237
NDOT Statewide Transportation 
Improvement Program TAP Funds

19
SR756, from Douglas Avenue to Dresslerville Road;  On‐
street trail (bike lanes). Approx. length 10,200 feet

Undetermined Undetermined Trails $0

Widen existing roadway, stripe and 
sign for bike lanes.  SR756 is 
maintained by NDOT.  Very high 
priority per the Trails Plan.  FUNDED 
BY OTHERS

20
Along US 50 from Kahle Drive north to Elks Point Road 
and beyond; construct shared use path and bike lanes.

Undetermined Undetermined SS/TMA/LTRBPP $0
SS/TMA is coordinating with NDOT 
and the USFS.  FUNDED BY OTHERS

21
Along US 50 from Kahle Drive to Elks Point Road; 
construct sidewalk.

Undetermined Undetermined LTRBPP Undetermined
See figure 11 of LTRBPP, Existing 
and Proposed Bike/Ped Network

22
County Road, from SR88 to 2nd Street; On‐street trail 
(bike lanes).  Approx. length 5,200 feet

$8,000 Undetermined Trails $8,000
Stripe and sign existing roadway. 
Very high priority per the Trails 
Plan.  UNFUNDED.

23
2nd Street, from County Road to Wildrose; On‐street trail 
(bike lanes).  Approx. length 250 feet Priority per the 
Trails Plan. 

$1,000 Undetermined Trails $0

Stripe and sign existing roadway. 
2nd Street is maintained by the 
Town of Minden.  Very high priority 
per the Trails Plan. FUNDED BY 
OTHERS

24
Wildrose, from 2nd Street to Spruce Street; On‐street 
trail (bike lanes) Approx. length 1,400 feet.

$3,000 Undetermined Trails $0

Stripe and sign existing roadway. 
Wildrose is maintained by the 
Towns of Minden & Gardnerville. 
Very high priority per the Trails 
Plan.  FUNDED BY OTHERS.
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25
Spruce Street, from Wildrose to Douglas; On‐street trail 
(bike lanes) Approx. length 500 feet

$1,000 Undetermined Trails $0

Stripe and sign existing roadway. 
Spruce Street is maintained by the 
Town of Gardnerville.  Very high 
priority per the Trails Plan. 

26
Douglas Avenue, from Spruce Street to SR756 On‐street 
trail (bike lanes) Approx. length 3,100 feet.

$5,000 Undetermined Trails $0

Stripe and sign existing roadway. 
Douglas Avenue is maintained by 
the Town of Gardnerville.  Very high 
priority per the Trails Plan. FUNDED 
BY OTHERS.

27
Dresslerville Road, from SR756 to Riverview Drive 
intersection; On‐street trail (bike lanes). Approx. length 
7,600 feet.

Undetermined Undetermined Trails Undetermined
Widen roadway, stripe and sign for 
bike lanes.  Very high priority per 
the Trails Plan.  UNFUNDED

28
Tillman Lane, from Dresslerville Road to Kimmerling 
Road;  On‐street trail  (bike lanes)  Approx. length 6,500 
feet

Undetermined  Undetermined Trails Undetermined
Widen roadway, stripe and sign for 
bike lanes.  Very high priority per 
the Trails Plan. UNFUNDED.

29
Implement Douglas County Comprehensive Trails Plan.  
Implement all projects with priorities that are less than 
“high”.

Undetermined 2015 ‐ 2030 Trails Undetermined
Refer to Comprehensive Trails Plan, 
adopted June 5, 2003. UNFUNDED
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DOUGLAS COUNTY 5-YEAR TRANSPORTATION  PLAN - FUNDED PROJECTS (thousands of dollars)

Draft
430 232 236 430 232 236 430 232 236 430 232 236 430 232 236

PROGRAM Project Description Limits/Description
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(A) Opening Balance July 1 (includes reserves $4,430 $813 $393 $1,516 $784 $434 $1,553 $784 $474 $2,092 $784 $513 $2,478 $784 $551
Reserve - one month's revenue $246 $167 $41 $254 $167 $41 $254 $167 $41 $254 $167 $41 $254 $167 $41
Reserve - Drayton Blvd $450 $450 $450 $450 $450
Reserve - Muller Parkway "C1" and "C2" $446 $446 $446 $446 $446
Reserve - Road Equipment Replacement $477 $477 $477 $477 $477
Reserve - Emergency Road Work $140 $140 $140 $140 $140
(B) Subtotal of Reserves $1,142 $784 $41 $1,150 $784 $41 $1,150 $784 $41 $1,150 $784 $41 $1,150 $784 $41
(C) Funds Available July 1 (A-B) $3,288 $29 $352 $366 ($0) $393 $403 ($0) $433 $942 $0 $472 $1,328 $0 $510
(D) Estimated Revenue $2,955 $1,503 $492 $3,044 $1,503 $492 $3,045 $1,503 $492 $3,045 $1,503 $492 $3,045 $1,503 $492
(E) Funds Available for projects (at year's end) (C+D) $6,243 $1,532 $844 $3,410 $1,503 $885 $3,448 $1,503 $925 $3,987 $1,503 $964 $4,373 $1,503 $1,002

Rout. Maint. 1. County-wide General road maintenance $625 $0 $592 $0 $584 $0 $576 $0 $568 $0
Rout. Maint. 2. Stateline Stormwater Ongoing cleaning, testing $15 $15 $15 $15 $15
Rout. Maint. 3. Snow Removal Stateline parking garage $25 $25 $25 $25 $25
Rout. Maint. 4. Traffic signal upgrades Improve video detection

Prev. Maint. 1.  Road Seal & Overlay County wide $700 $800 $900 $1,000 $1,000
 

Engineering Geotech and Engineering County wide $200 $200 $200 $200 $200

Rehabil. 1. Toler Road Elges to Willow Creek $1,000
Rehabil. 2. Buckeye Road Heybourne Rd to Orchard Rd $1,250
Rehabil. 3. Jacks Valley Road School to Genoa $800 $800
Rehabil. 4. Pioneer Trail area Rehabilitate Roads $100
Rehabil. 5. Waterloo Lane from SR756 to US395 $700
Rehabil. 6. Bridges and culverts Upgrades to crossings $350
Rehabil. 7. Lengthen culverts Centerville Lane; Mottsville $60 $60 $60 $60 $60
Rehabil. 8. Fredericksburg Road Improve drainage $90
Rehabil. 9. Rehabilitation Roads to be determined $600 $800 $850 $1,050

Capacity

Inters. Impr. 1. Waterloo/US395 Capacity improvements
Inters. Impr. 2. Zerolene/US395 Acquire right-of-way
Inters. Impr. 3. Airport Road/US395 Safety Improvements1 $0

Transit 1. BlueGo Fixed Route & Flex-route $50 $50 $50 $50 $50

Transit 2. DART Fixed Route & Flex-route2 $0  $0  $0  $0  $0  
Transit 3. Kingsbury/US50 Transit Center $35 $35 $35 $35 $35
Transit 4. Contract with SS/TMA Advocate for Tahoe Basin $3 $3 $3 $3 $3
Transit 5. Tahoe Ski Bus Shuttle students to Heavenly $15 $15 $15 $15 $15

Bike & Ped. 1. ADA Compliance Sidewalk improvements $30 $30 $30 $30 $30
Bike & Ped. 2. Bridge #287 widening Centerville Lane/Cottonwood $30
Bike & Ped. 3. SR756 Bike Lanes Cottonwood to Waterloo $30
Bike & Ped. 4. Martin Slough Trail Construct sidewalks & ramps

Bike & Ped. 5. Stateline Bikeway Demo Lake Parkway to Kahle Dr.3 $0

Admin Cost Allocation Administration & Overhead $30 $53 $2 $30 $53 $2 $30 $53 $2 $30 $53 $2 $30 $53 $2
Admin Debt Service Highway Bonds $228 $50 $225 $50 $223 $50 $224 $50 $0 $50
Admin Debt Service Parking Structure Bond $11 $288 $289 $291 $291 $291
Admin Services & Supplies   $10 $0  $10 $0  $10 $0  $10 $0  $10
Admin Staff Salaries, Benefits & Insur. $170 $791 $14 $172 $799 $14 $173 $807 $14 $175 $815 $14 $177 $823 $15
Admin Transfer Out $100 $10 $100 $10 $100 $10 $100 $10 $100 $10

(F) Total Expended (excl. Spending Reserves) $5,879 $1,534 $452 $3,017 $1,509 $453 $2,516 $1,509 $455 $2,669 $1,509 $455 $2,647 $1,509 $455
(G) Interest Earned $10 $2 $1 $10 $6 $1 $10 $6 $1 $10 $6 $1 $10 $6 $1
(H) Ending Fund Balance (E-F+G) $374 ($0) $393 $403 ($0) $433 $942 $0 $472 $1,328 $0 $510 $1,736 ($0) $547

FOOTNOTES:
* - The revenue shown for the 6.35 cent gas tax includes the 1% Room Tax collected in the Carson Valley (estimated at $75K
     and a transfer of $214K from property tax beginning FY 13/14.  The 6.35 cent funds are used for routine maintenance
** - The revenue shown for the 4-cent gas tax includes the $500 residential construction tax (estimated at $30K for FY 13/14
     and the $0.50/SF commercial construction tax (estimated at $100K for FY 13/14).  Also, the FY 13/14 revenue shown for the
    4-cent gas tax includes $398K from property taxes.  This amount increases by $140K annually to a maximum of $817K
1 - Funding for Airport Road improvements is from developer contributions and NDOT
2 - DART is funded from grants and the General Fund
3 - The Stateline Bikeway Demonstration Project is funded with Question 1 funds

Year 3 Year 4

FY 19/20FY 15/16 FY 16/17 FY 17/18

Year 5

FY 18/19

Year 1 Year 2
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              PUBLIC INPUT



 
South Shore Transportation Management Association 

PO Box 1875 
Zephyr Cove, NV 89448 

A non profit community forum advocating  
transportation and mobility solutions 

 
Date: January 9, 2014 
 
To: Mr. Jon Erb, P.E. 
 Douglas County Public Works 
 
Fr: Steve Teshara, Chair 
 
Re:  Initial Comments - Annual Douglas County 5-Year Transportation Plan Update 
 
Per the timetable you have established for this cycle of the annual 5-Year Plan Update process, 
the South Shore Transportation Management Association (SS/TMA) appreciates this 
opportunity to provide our initial round of comments.  For this purpose, I have reviewed the 
existing Plan approved March 20, 2014.   
 
The update will be an agenda item for our first SS/TMA meeting of 2015, set for 8:30 a.m. on 
Friday, January 16.  At that time, we will begin the process of coordinating input and comments 
with SS/TMA partners and forum participants.  As you know, you are in our e-mail database so 
will be getting the meeting notice and agenda and are always welcome to attend, inform, and 
participate in our SS/TMA discussions. 
 
Comments to Date 
Bike and Pedestrian Facilities Program 
SS/TMA appreciates that a number of bike and pedestrian facilities were identified and added to 
the Plan during the last update cycle.  This input came from a variety of sources, including 
SS/TMA, Tahoe Transportation District (TTD), Tahoe Metropolitan Planning Organization 
(TMPO), Douglas County South Shore Area Plan (SSAP), and the Lake Tahoe Region Bicycle 
and Pedestrian Plan (LTRBPP).  TRPA/TMPO has initiated an update for the LTRBPP (2010) 
during 2015 so we anticipate additional bike and pedestrian facilities may be identified for next 
year’s County 5-Year Transportation Update process. 
 
Requested Addition for this Update Cycle 
In discussions at SS/TMA and in the Burke Creek-Rabe Meadow Complex Master Plan (Final - 
November 2014), the need has been identified for a Class 1 multi-use trail to connect Kahle 
Community Park with the US 50 Kahle Drive intersection.  The purpose of this trail would be 
to provide a safe trail, constructed to contemporary Class 1 standards, from the Kahle Park and 
Community Center to the intersection and the “Stateline Bikeway South Shore Demonstration 
Project” multi-use trail located on the Lake side of US 50.  This connection would also be to the 
sidewalk/trail improvements proposed along the full length of Kahle Drive from US 50 toward the 
Lake and the entrance of the proposed Tahoe Beach Club development.   
 
Currently, Kahle Park and the US 50 intersection are “connected” by a relatively narrow asphalt 
“trail” which is actually more like a walking path or sidewalk than a multi-use trail.  The section 
from the park to the intersection is very steep and particularly narrow.  As recognized in the 



Burke Creek-Rabe Meadow Complex Master Plan (page 16), “Due to the steep slopes in this 
area, the path will need to be a switchback trail in order to minimize the grades.  Even with a 
switchback trail, as design of this path moves forward, safety measures will need to be 
evaluated.” 
 
Kahle Drive  
For many years, the County 5-Year Transportation Plan has carried the “Kahle Drive; 
Reconstruct roadway” project under its Rehabilitation and Reconstruction Program.  SS/TMA 
recognizes that Kahle Drive is not a County road.  However, we also understand that the Oliver 
Park General Improvement District is does not have the expertise or financial resources to 
undertake this important reconstruction project.  In an effort to find a way forward, SS/TMA has 
been engaged with other interested parties in looking at what needs to be done to secure 
funding for the design and reconstruction of Kahle Drive and to identify the appropriate entity to 
assume responsibility for the on-going maintenance and operation of the road. 
 
To this end, SS/TMA participated in developing The Kahle Drive Vision (October 2014).  
This vision document was prepared by Design Workshop with input from a number of sources, 
including the South Shore Vision Plan (September 2011), Douglas County South Shore Area 
Plan (SSAP), development of the draft County Tahoe Douglas Area Plan (TDAP), planning and 
design for the Burke Creek Restoration Project, and from property and others in the Kahle Drive 
area.   
 
We are providing a copy of The Kahle Drive Vision for your review and information as part of 
these initial comments on the 5-Year Transportation Plan update process.  SS/TMA will provide 
additional background and comments related to Kahle Drive in our subsequent round of 
comments. 
 
 
 
 
 
 
 
 
   

 
 

 
 



 
 
 
Date: January 27, 2015 
 
To: Mr. Jon Erb, P.E. 
 Douglas County Public Works 
 
Fr: Steve Teshara, Chair 
 
Re: Additional Comments - Annual Douglas County 5-Year Transportation Plan  

Update  
 
The purpose of this memorandum is to summarize SS/TMA’s request for Douglas County Public 
Works to prepare an estimate of the cost of reconstructing Kahle Drive in Stateline.   
 
The reconstruction of Kahle Drive is a project that has been identified in the Douglas County 5-
Year Transportation Plan since 1998.  However, Kahle Drive is not a County road and no 
funding has been identified for the reconstruction.  Given the projects and planning initiatives 
now underway in the Lower Kingsbury/Kahle Drive area, including the County’s Tahoe Douglas 
Area Plan, the SS/TMA and its forum participants believe the time is right for a discussion 
among the appropriate parties to determine a lead agency and partners for the reconstruction of 
Kahle Drive.  To begin this dialogue, it is essential to know the amount of funding required. 
 
The estimate should include the cost of removing the existing roadbed and pavement, re-
grading for a properly contoured base, the installation of all required drainage infrastructure, and 
a new roadbed and pavement.  As you and I have discussed, Michael Pook at the Nevada 
Tahoe Conservation District (NTCD) has conducted at least some of the analysis necessary to 
determine the drainage infrastructure needed as part of the Kahle Drive reconstruction.  
Accordingly, Michael would be a resource for you in developing the cost estimate. 
 
We believe Douglas County is the logical entity to take the lead and develop the information 
necessary to advance the reconstruction of Kahle Drive.  We recognize the Oliver Park General 
Improvement District does not have the technical capability or other resources necessary to 
undertake this leadership.  The SS/TMA is prepared to continue its community advocacy role of 
bringing potential partners to the table to identify funding sources for the reconstruction itself.  
For the longer-term, as SS/TMA Chair, I have been in conversation with Cameron McKay, 
General Manager at the Kingsbury General Improvement District (KGID) about the District’s 
potential interest in assuming responsibility for the on-going operations and maintenance (O & 
M) of a reconstructed Kahle Drive.  As you are aware, KGID is currently constructing a new 
water treatment facility near the end of Kahle Drive so the District is clearly an “interested party” 
in the reconstruction and long-term O and M of the road.  Mr. McKay recently provided me with 
an initial rough estimate of the annual cost of Kahle Drive O & M, based on certain 
reconstruction assumptions.  In turn, I have provided you with Mr. McKay’s estimate.   
 
Beyond the basic reconstruction of Kahle Drive, there is a longer-term vision for development of 
a “complete streets” approach, with sidewalks, bike routes and trails, the undergrounding of 



overhead utilities, landscaping and other features.  This is illustrated in The Kahle Drive Vision 
prepared by Design Workshop and the SS/TMA in October 2014 with input from local 
businesses, project developers, and others.  But the first step toward refining and realizing the 
longer-term vision is to develop a cost estimate for the reconstruction of Kahle Drive.        
 
Please let SS/TMA know what additional actions we can take to support your efforts to estimate 
the cost of reconstructing Kahle Drive to current standards as generally described in paragraph 
two, above. 
 
 
 
 







 

 

 

Date: February 10, 2015 

To: Jon Erb, Douglas County 

From: TRPA/TMPO Transportation Team 

Subject:        5 Year Transportation Plan for Douglas County, Nevada  

Thank you for giving the Tahoe Regional Planning Agency / Tahoe Metropolitan Planning Organization 

the opportunity to comment on the 5 Year Transportation Plan for Douglas County, NV. Please see 

below for our comments and recommendations, and feel free to contact Karen Fink or Morgan Beryl to 

discuss further, if necessary.  

 

Best,  

 

Morgan Beryl    

mberyl@trpa.org   

775.589.5208   

 

COMMENTS: 

 

Section II: Identification of Programs and Projects: 

 

1. Page 2: Intersection Improvement Program (p.2): Recommend changing to, “It could also include 

adding traffic lanes and other improvements that increase the capacity of existing roads or 

intersections, or provide improvements for biking, walking, or transit.” 

 

Projects Added: 

2. Page 5: Sidewalk improvements along the north/east side of Lake Parkway East from the Nevada 

state line to US Hwy 50. 

This project has been struck from the updated Bike & Pedestrian Plan (BPP). 

  

3. Page 5: Sidewalk along Kahle Drive from US Hwy 50 to the end of the road. 

mailto:mberyl@trpa.org


2 

 

This is currently not identified as a need in the updated BPP, however it is understood the area 

is in need of improvements. We recommend designating the area for “Complete Street 

Improvements” rather than individual elements only. 

 

4. Page 5: Designate Elks Point Road from US HWY 50 to McFaul Way as a bike route.  

This Class III bike route was updated in the BPP to propose including signage that connects the 

existing Class I bike trail to the Class II across the street on Elks Point Road, rather than leading 

the bike route to the shopping center. This language should be adjusted to reflect that change. 

This may also be a good location to indicate an intersection improvement for Bikes and 

Pedestrians. 

Bike and Pedestrian Facilities Program: 

5. Page 10, Number 11: Kahle Drive; Reconstruct Roadway 

Consider changing this language to reflect “Complete Street Improvements” as discussed above 

(recommendation #3) rather than only roadway rehabilitation.  

 

6. Page 30, Number 8: Lake Parkway East; construct sidewalk along the mountain side of the road 

from the NV/CA Stateline to US Hwy 50.  

See #2.  

 

7. Page 31, Number 10: Market Street to Van Sickle Bi-State Park; construct shared-use path from 

the south end of Market Street to the park, and designate Market Street as a bike route.  

We recommend that bike route signage continue along Kingsbury Grade to connect Class 1 users 

to the Class I off of Pine Ridge.  The BPP does not yet currently reflect this, but will most likely 

appear in the updated 2015 BPP. 

a. It may be beneficial to have a project that outlines incorporating the South Shore 

Wayfinding program currently piloted in CSLT. This could help to more quickly 

implement consistent wayfinding signage.  

 

8. Page 31, Number 14: Kahle Drive from US Hwy 50 to the end of Kahle; construct sidewalk along 

the south side of the road.  

This language should be consistent with our recommendation to include “Complete Street 

Improvements” rather than specific elements (recommendations # 3 & 5). 

 

9. Please add a project that includes “Along US 50 from Stateline to Kahle Drive; construct class II 

bike lanes. (Funded by NDOT).” 
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